DATE: SEPTEMBER 30, 1985
SUBJECT: POLREP #5, LOWELL ROAD
ASBESTOS SITE CLEAN-UP
LOCATION: HUDSON, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
ENVIRONMENTAL MEDIA AFFECTED: GROUND, FIRST BROOK
CATEGORY: DUMPING
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1
0SsC: U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
PAUL R. GROULX
SITUATION: SDMS DoclID 271307
CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13

LOWELL ROAD WITH O. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.
SUBCONTRACTORS INCLUDED ESA LABORATORIES OF BEDFORD, MA. (ON AND OFF SITE
AIR MONITORING) AND UNIVERSAL ENVIRONMENTAL CORPORATION OF KITTERY, MAINE
(SITE WORK).

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES TO BE PERFORMED AT THE
LOWELL ROAD SITE:

DATE STATUS ACTIVITY
09/08/85 COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
09/09-10/85  COMPLETED CLEARING AND GRUBBING

09/09-12/85 COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
09/09/85 ON-GOING COVER OPERATIONS

09/12/85 ON-GOING EXCAVATION AND DISPOSAL

09/12/85 COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
09/16-17/85  COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF BROOK
09/18/85 COMPLETED INSTALLATION OF ARCH CULVERT PIPE
09/27/85 COMPLETED HEADWALL CONSTRUCTION

09/26/85 ON-GOING PROPERTY RESTORATION

ACTION:

NOTE:

SITE SHUT DOWN AT NOON ON 9/27/85 DUE TO HURRICANE.
SCEDULED SUBCONTRACTORS HAVE BEEN RESCHEDULED.

SITE HAS BEEN DEMOBILIZED AS 9/23/85 DUE TO SPACE LIMITATIONS IN THE
PRIVATE YARDS, AND IN ORDER TO FACILITATE THE COMPLETION OF REQUIRED
RESTORATION TO THE PROPERTIES. THE ANTICIPATED COMPLETION DATE WAS
9/27/85. HOWEVER BECAUSE OF THE PENDING BAD WEATHER PREDICTED,
SUBCONTRACTORS CANCELLED SCHEDULED WORK.

ON 9/28/85 RESIDENTS WERE NOTIFIED THAT THEY COULD RETURN HOME AFTER A
THREE WEEK RELOCATION PERIOD.



FUTURE ;

SUBCONTRACTOR PERSONNEL ON SCENE COMPLETING RESTORATION AND PROVIDING
FINAL SOIL STABILIZATION COVER AT THE SITE.

0SC HAS REQUESTED THE CONTRACTING OFFICER (Cindy Taylor) TO EXTEND THE

DELIVERY ORDER EXPIRING ON 9/30/85 TO 10/8/85 DUE TO THE DELAY
CAUSED BY THE BAD WEATHER. SITE NEARING COMPLETION.

FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance
0.H. Materials Inc. $408,000 $210,000 $198,000
T.A.T (Roy F. Weston) $30,000 pending information from regional office.
U.S. Army Corps Engineers $10,000 $9,100 $900
FEMA (relocations) $20,000 $8,600 $11,400
U.S. EPA $15,000 $9,400 $5,600

case pends



POLREP DISTRIBUTION LIST

Polrep:
Date:
Site:
X National Response Center
400 Seventh Street, S.W., Washington,D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator
X David Pickman, Office of Public Awareness

X Mel Holman, Director, Waste Management Division
X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley
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X Donald Berger U
X Paul Groulx (asbestos file) original C?VGEQ
X POLREP FILE
OTHERS -
X
Brook Dupee
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301
X

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM=214-F)
Washington,D.C. 20460
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9/30/85
Lowell Road
Hudson, N.H.
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